COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 03/ 2017

ESTI MATE SUMVARY 15: 05: 52
CONTI D C21267 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 21267- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 89.5  DAYS TI ME ALLOW 90 WORK DAYS
|-76: EAST OF BRUSH TO MERI NO PERCENT TI ME: 99. 44 ORI G TI VE ALLOW 80 WORK DAYS
PRQJECT NO. | MD762- 053
|-76: EAST OF BRUSH TO MERI NO
NAVE OF RQAD:
PRQJECT COUNTI ES: MORGAN VASHI NGTON
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 01/ 03/ 2017 DATE TI ME STARTED 05/09/2016
1103 OLD TOME LANE STE 201A DATE LET 03/ 03/ 2016 DATE WORK BEGAN
DATE AWARDED 03/ 14/ 2016 DATE TI ME STOPPED 10/ 19/ 2016
DATE CONTRACT EXECUTED 04/ 04/ 2016 DATE ACCEPTED 10/ 19/ 2016
CHEYENNE WY 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/ 09/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 7,453, 313. 95 PARTI Cl PATI NG $ 7,453, 313. 95 $ 0.00
AWARD PRQIECT AMT: $ 6,979, 722.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 7,453,313.95 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,453,313.95 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 104, 695. 83
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 7,453,313.95 104, 695. 83
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 7,453,313.95 104, 695. 83
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 104, 695. 83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C21267
PCN: 21267-BID
PRQJIECT | MD762- 053
REF | TEM | TEM
NO NO DESCRI PTI ON
CAT NO0200 ROADWAY
0005 202-00023 Renoval of Enbanknment Protector Type 3
0010 202-00024 Renoval of Enbanknment Protector Type 5
0015 202- 00210 *Renoval of Concrete Pavenent
0020 202-00240 Renoval of Asphalt Mat (Pl aning)
0025 202-01130 *Renoval of Quardrail Type 3
0030 202-01300 *Renoval of End Anchor age
0035 203- 01500 Bl adi ng
0040 208-00002 Erosion Log Type 1 (12 Inch)
0045 208- 00045 *Concrete Washout Structure
0050 208-00103 Renoval and Disposal of Sedinment (Labor)
0055 208-00105 Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007
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Page 2
ESTI MATE RUN 01/ 03/ 2017

15: 05: 52
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
41, 000. 00
0. 00
6, 000. 00
0. 00
212, 397. 50
0. 00
29, 925. 00
0. 00
4,675. 00
0. 00
1, 520. 00
0. 00
17, 480. 00
0. 00
0. 00
0. 00
1, 050. 00
0. 00
45.00
0. 00
2,470. 00



CONTI D C21267 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21267-BI D ESTI MATE RUN 01/ 03/ 2017
PRQJECT: | MD762- 053 ESTI MATE NO 0007 15: 05: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0065 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0070 208- 00206 Erosi on Control Supervisor 10. 000 10. 000
DAY 0. 000 0. 00
400. 00000 10. 000 4, 000. 00
0075 210-00810 *Reset Ground Sign 24.000 24.000
EACH 0. 000 0. 00
53. 00000 24.000 1,272.00
0080 212-00006 *Seedi ng (Native) 40. 800 40. 800
ACRE 0. 000 0. 00
480. 00000 40. 800 19, 584. 00
0085 212-00032 *Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
2, 050. 00000 0. 000 0. 00
0086 212-00032 Soi | Condi tioni ng CMD #05 40. 800 40. 800
ACRE 0. 000 0. 00
1, 524. 00000 40. 800 62,179. 20
0090 213-00003 *Mil ching (Weed Free) 40. 800 40. 800
ACRE 0. 000 0. 00
350. 00000 40. 800 14, 280. 00
0095 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0100 213-00061 *Mul ch Tacki fier 8, 160. 000 8, 160. 000
LB 0. 000 0. 00
1. 80000 8, 160. 000 14, 688. 00
0105 213-00150  *Bonded Fi ber Matrix 0. 000 0. 000
ACRE 0. 000 0. 00
1, 775. 00000 0. 000 0. 00



CONTI D C21267 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 21267-BI D ESTI MATE RUN 01/ 03/ 2017
PRQJECT: | MD762- 053 ESTI MATE NO 0007 15: 05: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 216-00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 0. 000 0. 000
d ass
SY 0. 000 0. 00
1. 80000 0. 000 0.00
0115 304-07009 Aggregate Base Course (O ass 7) (Special) 24, 273. 870 24,273. 870
TON 0. 000 0. 00
17. 50000 24,273.870 424,792.73
0120 310- 00608 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 99, 199. 000 99, 199. 000
0-8"
( ) SY 0. 000 0. 00
2.50000 99, 199. 000 247,997. 50
0125 403-00720 Hot M x Asphalt (Patching) (Asphalt) 445. 210 445. 210
TON 0. 000 0. 00
140. 00000 445. 210 62, 329. 40
0130 403-34741 *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 10, 252. 630 10, 252. 630
TON 0. 000 0. 00
68. 00000 10, 252. 630 697, 178. 84
0131 900- 00024 Added Item (Ton)/ Crusher Fines - HVA (GR SX)(75) (PG 0. 000 0. 000
64-22
) TON 0. 000 0. 00
23. 54000 0. 000 0. 00
0132 900-00024  Added Item (Ton)/ Bollish Sand - HVA (GR SX)(75) (PG 0. 000 0. 000
64-22
) TON 0. 000 0. 00
16. 06000 0. 000 0. 00
0133 900-00024  Added Item (Ton)/ RAP - HVA (GR SX)(75) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
33. 62000 0. 000 0. 00
0135 403-34871 *Hot Mx Asphalt (G ading SX) (100) (PG 76-28) 37, 334. 080 37, 334. 080
TON 0. 000 0. 00
83. 00000 37, 334. 080 3,098, 728. 64
0136 900-00024  Added Item (Ton)/ 3/4" Rock - HVA (GR SX)(100) (PG 0. 000 0. 000
76- 28
) TON 0. 000 0. 00
31. 24000 0. 000 0. 00
0137 900-00024  Added Item (Ton)/ Crusher Fines - HVA (GR SX)(100) (PG 0. 000 0. 000
76- 28
) TON 0. 000 0. 00

23. 54000 0. 000 0. 00



CONTI D C21267 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 21267-BI D ESTI MATE RUN 01/ 03/ 2017
PRQJECT: | MD762- 053 ESTI MATE NO 0007 15: 05: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0138 900-00024  Added Item (Ton)/ Bollish Sand - HVA (GR SX)(100) (PG 0. 000 0. 000
76-28
) TON 0. 000 0. 00
16. 06000 0. 000 0. 00
0139 900-00024  Added Item (Ton)/ RAP - HVA (GRSX) (100) (PG 76- 28) 0. 000 0. 000
TON 0. 000 0. 00
33. 62000 0. 000 0. 00
0140 411-90040  Recycling Agent 134, 789. 000 134, 789. 000
GAL 0. 000 0. 00
1. 90000 134, 789. 000 256, 099. 10
0145 412- 00805 *Concrete Pavenent (8 Inch) (Fast Track) 8, 015. 000 8, 015. 000
SY 0. 000 0. 00
95. 00000 8, 015. 000 761, 425. 00
0150 412- 05000 *Partial Depth Repair of Concrete Pavenment 3, 330. 000 3, 330. 000
SF 0. 000 0. 00
53. 50000 3, 330. 000 178, 155. 00
0155 506- 00209 Riprap (9 Inch) 18. 000 18. 000
CY 0. 000 0. 00
400. 00000 18. 000 7,200. 00
0160 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 525. 000 525. 000
LF 0. 000 0. 00
36. 00000 525. 000 18, 900. 00
0165 606- 01340 *End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0. 00
1, 125. 00000 2.000 2,250. 00
0170 606-02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0175 609-60011 *Curb Type 6 (Section M 1, 838. 000 1, 838. 000
LF 0. 000 0. 00
13. 00000 1, 838. 000 23, 894. 00
0180 612- 00081 *Del i neat or (Post Munted)(Type I) 30. 000 30. 000
EACH 0. 000 0. 00
63. 00000 30. 000 1, 890. 00



CONTI D C21267 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21267-BID ESTI MATE RUN 01/ 03/ 2017
PRQJECT: | MD762- 053 ESTI MATE NO 0007 15: 05: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0185 612- 00083 *Del i neat or (Post Munted)(Type I11) 0. 000 0. 000
EACH 0. 000 0.00
63. 00000 0. 000 0.00
0190 612-00101 *Del ineator (Drivable Concrete Installation) (Type I) 246. 000 246. 000
EACH 0. 000 0. 00
63. 00000 246. 000 15, 498. 00
0195 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 13. 000 13. 000
EACH 0. 000 0. 00
63. 00000 13. 000 819. 00
0200 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 66. 000 66. 000
EACH 0. 000 0. 00
63. 00000 66. 000 4,158. 00
0205 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 20. 000 20. 000
EACH 0. 000 0. 00
270. 00000 20. 000 5, 400. 00
0210 614-80391 *Runbl e Strip (Ginding)(Asphalt) 100, 041. 000 100, 041. 000
LF 0. 000 0.00
0. 08000 100, 041. 000 8, 003. 28
0215 615- 00030 Enbanknent Protector Type 3 12. 000 12. 000
EACH 0. 000 0.00
350. 00000 12. 000 4, 200. 00
0220 624-20012 12 Inch Drai nage Pipe (O ass 0) 630. 000 630. 000
LF 0. 000 0. 00
25. 00000 630. 000 15, 750. 00
0225 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
0230 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
251, 788. 30000 1. 000 251, 788. 30
0235 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
10, 090. 00000 1. 000 10, 090. 00



CONTI D C21267 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 21267-BI D ESTI MATE RUN 01/ 03/ 2017
PRQJECT: | MD762- 053 ESTI MATE NO 0007 15: 05: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0240 627-00001 *Pavenent Mar ki ng Pai nt 1, 361. 000 1, 361. 000
GAL 0. 000 0. 00
40. 00000 1, 361. 000 54, 440. 00
0245 627-00005 *Epoxy Pavenent MarKking 525. 000 525. 000
GAL 0. 000 0. 00
110. 00000 525. 000 57, 750. 00
0250 630-00000  *Fl aggi ng 2, 976. 000 2, 976. 000
HOUR 0. 000 0. 00
17. 00000 2,976. 000 50, 592. 00
0255 630- 00007 *Traffic Control Inspection 62. 000 62. 000
DAY 0. 000 0. 00
560. 00000 62. 000 34, 720. 00
0260 630-00012 *Traffic Control Managenent 102. 000 102. 000
DAY 0. 000 0. 00
1, 700. 00000 102. 000 173, 400. 00
0265 630-80002 *Fl ashi ng Beacon (Sol ar) 6. 000 6. 000
EACH 0. 000 0. 00
115. 00000 6. 000 690. 00
0270 630-80341 *Construction Traffic Sign (Panel Size A) 19. 000 19. 000
EACH 0. 000 0. 00
11. 50000 19. 000 218. 50
0275 630-80342 *Construction Traffic Sign (Panel Size B) 65. 000 65. 000
EACH 0. 000 0. 00
11. 50000 65. 000 747.50
0280 630-80343 *Construction Traffic Sign (Panel Size C 39. 000 39. 000
EACH 0. 000 0. 00
11. 50000 39. 000 448. 50
0285 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
5, 800. 00000 2.000 11, 600. 00
0290 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 3. 000
Type
ype) EACH 0. 000 0. 00
6, 000. 00000 3. 000 18, 000. 00



CONTI D C21267 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 21267-BI D ESTI MATE RUN 01/ 03/ 2017
PRQJECT: | MD762- 053 ESTI MATE NO 0007 15: 05: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0295 630- 80360 *Drum Channel i zi ng Devi ce 552. 000 552. 000
EACH 0. 000 0. 00
60. 00000 552. 000 33,120. 00
0300 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 20. 000
EACH 0. 000 0. 00
60. 00000 20. 000 1, 200. 00
0305 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0310 630-80367 *Portable Traffic Speed Monitor 2.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0315 630-80380 *Traffic Cone 200. 000 200. 000
EACH 0. 000 0. 00
1. 20000 200. 000 240. 00
0320 630-80393 *Stackabl e Vertical Panels 20. 000 20. 000
EACH 0. 000 0. 00
60. 00000 20. 000 1, 200. 00
0325 630-80520 *Mbbi | e Pavenment Marking Zone 2.000 2.000
DAY 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0330 630-85041 *Mobi | e Attenuator 174. 000 174. 000
DAY 0. 000 0. 00
56. 00000 174. 000 9, 744. 00
0335 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70012 F/ A Asphalt Pavenent |ncentive 74, 496. 500 74, 496. 500
FA 0. 000 0. 00

1. 00000 74, 496. 500 74, 496. 50



CONTI D C21267 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 21267-BI D ESTI MATE RUN 01/ 03/ 2017
PRQJECT: | MD762- 053 ESTI MATE NO 0007 15: 05: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 700-70013 F/ A Concrete Paverment |ncentive - 8,049. 410 - 8,049. 410
FA 0. 000 0. 00
1. 00000 -8, 049. 410 -8,049. 41
0355 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70018 F/ A Roadway Snoot hness | ncentive 117, 749. 630 117, 749. 630
FA 0. 000 0. 00
1. 00000 117, 749. 630 117, 749. 63
0365 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 201, 520. 240 201, 520. 240
F A 0. 000 0. 00
1. 00000 201, 520. 240 201, 520. 24
0370 700-70021 F/ A On- The-Job Trai nee 1, 444. 000 1, 444.000
HOUR 0. 000 0. 00
1. 00000 1, 444. 000 1, 444.00
0375 700-70220 F/ A Phone Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0381 900- 00006 Added Item (Dol lar)/ -40. 000 -40. 000
DOL 0. 000 0. 00
1. 00000 -40. 000 -40. 00

CAT 0200 CURRENT AMI  $ 7,402,143.95$%

(=}

.008$ 7,402, 143.95
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0385 620-00002 Field Ofice (Qass 2) 0. 000 0. 000
EACH 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
0386 620-00002 Field Ofice (CL 2) CMD #03 1. 000 1. 000
EACH 0. 000 0.00
22, 285. 00000 1. 000 22,285.00



CONTI D C21267 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 21267-BI D ESTI MATE RUN 01/ 03/ 2017
PRQIECT: | MD762- 053 ESTI MATE NO 0007 15: 05: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0390 620-00012 Field Laboratory (O ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0.00
0391 620-00012 Field Lab (CL 2) CMD #03 1. 000 1. 000
EACH 0. 000 0. 00
20, 285. 00000 1. 000 20, 285. 00
0395 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
8, 600. 00000 1. 000 8, 600. 00
CAT 0400 CURRENT AMI  $ 51,170.00 $ 0.00$ 51, 170. 00

PRQJIECT TOTAL CURRENT AMI $ 7,453,313.95$ 0.00%$ 7,453,313.95



